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SEARHC

222 TONGASS DRIVE » SITKA AK 99835 » 907 966 2411 o FAX: 907 966 8300

October 25, 2001

Joel Neimeyer ;0
Project Officer )

Denali Commission /erM,("/

510 L Street, Suite 410
Anchorage, AK 99501

Dear Mr. Neimeyer:

Please accept the enclosed Progress Report for the SEARHC Haines Health Center project.
Should there be any questions, feel free to call Matt Christner at 907.966.86513.

Sincerely,

Qo

Dennis Heller
Facilities Manager



PROGRESS REPORT
Haines Health Center Phase III & IV
Quarterly Report July 1 - September 30

Project No 0104
A/E Consultant: NANA/DOWL
Contractor: Phase |, Northern Construction
Phase IV, Notice of Award not lssued
Status:
Phase llIl: Under Construction. On schedule and On Budget. Contract Date 9/19/01

Phase IV: 75% Design. Bid Date 11/21/01
Construction Activities Completed to Date:

Vehicle and pedestrian barriers in place.

Excavation of the West Addition.

Placement of geotextile fabric.

Compaction of 3" minus fill in preparation to installing the waterproof membrane and
footer form work.

Dewatering system set up and effectively keeping the project site free of water.

Fuel tank relocated and temporarily connected to building heating system.

m  ER drive way paving removed.

Questions or Problems during this period:

®m  Contractor concerned about winter shutdown due to winter and late start for
excavations. Contractor was directed to begin the West Addition excavation and
Foundation work and delay the East Elevator Addition until Spring 2002. This will
extend the date for completion into July 2002 for both phases.

B Precast concrete foundation panels were proposed as a modification to the specified
construction technology and was approved by SEARHC and its consulting engineers.
This modification was done in an effort to accelerate the installation of the

foundation walls,

Workers on site subject to DBA wage requirements during this period:

Workers On Site

Equipment Operators | O | Cement Masons

Truck Drivers O | Laborers

Indian/ Alaska Natives employed during this period: 3

Attachments: (1) Fhotos
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COMMITMENTS AVAILABLE
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THIS IS THE FIRST QUARTER REPORT FOR THE DENALI COMMISSION-HAINES HEALTH CENTER GRANT. PROJECT #0028-DC-2001-I01

THIS REPORT COVERS THE PERIOD 7/01-9/01.

OUR PROJECT OFFICERFOR SEARHC, DENNIS HELLER, WILL SUBMIT THE PROGRESS REPORT NARRATIVE WITH AN EXPLANATION OF FUNDS
SPENT, ANY PROBLEMS WITH THE PROJECT, ANY PHOTOS, UNANTICIPATED PROJECT COST OVERRUNS OR SCHEDULE DELAYS.



